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Resource Allocation Review
Agenda

◆ Loading Study

– Changes in Requirements

– User / Mission Planning Set

– DSN Antenna Implementation

– DSN Major Downtimes

◆ Periods of Contention

◆ Requirements Analysis and Recommendations

– 2001 - 2003 Activities in Contention / Recommendations
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Resource Allocation Review
Loading Study

New Projects / Major Changes
– CONTOUR moved launch to 07/01/02
– Europa Orbiter moved launch to 01/03/06
– GENESIS moved launch to 02/10/01
– MAP moved launch to 04/19/01
– Solar Stereo Leading and Lagging moved launch to 06/16/04
– Space Technology 3 moved launch to 09/01/05 and extended mission to

one year duration

Changes in Requirements
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Resource Allocation Review
Loading Study

Changes in DSN Resource Support Requests
– Cassini modified requests in 2001
– Deep Impact EOPM changed to 08/02/05
– Galileo EOEM changed to 01/22/02
– Geotail, Polar, and Wind EOEM changed to 09/30/05
– Gravity Probe B EOPM changed to 10/31/03
– GSSR added requirements for Mars, Venus, and Asteroids in 2001
– Mars Global Surveyor EOEM changed to 04/28/02
– Mars 01 Surveyor Orbiter EOPM/EOEM changed to 08/01/04 and 09/19/07
– Mars 03 Surveyor Lander modified requests in 2003
– SOHO EOEM changed to 12/30/05
– Ulysses modified requests in 2001

Changes in Requirements (Continued)
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Resource Allocation Review
Loading Study

DSN User / Mission Planning Set - Ongoing Projects

Project Acronym
Launch or 

Start
EOPM EOEM

 DSS Host Country DSS -- -- --

 DSN VLBI Clock Sync and Catalog M&E DSN -- -- --

 DSS Maintenance DSS -- -- --

 European VLBI Network EVN -- -- --

 Radio Astronomy RASA -- -- --

 Space Geodesy SGP -- -- --

 Voyager 2 VGR2 08/20/77 10/15/89 12/31/19 

 Voyager 1 VGR1 09/05/77 12/31/80 12/31/19 

 Goldstone Solar System Radar GSSR 04/01/85 -- --

 Galileo GLL 10/18/89 12/07/97 01/22/02 

 Ulysses ULS 10/06/90 09/11/95 12/31/04 

 ISTP - Geotail GEOT 07/24/92 07/24/95 09/30/05 

 ISTP - Wind WIND 11/01/94 11/01/97 09/30/05 
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Resource Allocation Review
Loading Study

DSN User / Mission Planning Set - Ongoing Projects
(Continued)

Project Acronym
Launch or 

Start
EOPM EOEM

 Space VLBI SVLB 02/01/95 09/30/01 - - -

 ISTP - SOHO SOHO 12/02/95 05/02/98 12/30/05 

 Near Earth Asteroid Rendezvous NEAR 02/17/96 02/14/01 TBD

 ISTP - Polar POLR 02/22/96 08/23/97 09/30/05 

 Gravity Probe B GRVB 06/01/96 10/31/03 TBD

 Mars Global Surveyor MGS 11/07/96 02/01/01 04/28/02 

 Highly Advanced Laboratory for Communications and Astronomy VSOP 02/12/97 09/30/01 - - -

 Advance Composition Explorer ACE 08/25/97 02/01/01 02/01/03 

 Cassini CAS 10/15/97 06/30/08 06/30/10 

 NOZOMI (Planet-B) PLNB 07/03/98 TBD TBD

 Deep Space 1 DS1 10/24/98 09/19/99 10/31/01 

 Stardust SDU 02/07/99 01/14/06 - - -

 Chandra X-ray Observatory CHDR 07/23/99 TBD TBD
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Resource Allocation Review
Loading Study

DSN User / Mission Planning Set - Ongoing Projects
(Continued)

Project Acronym
Launch or 

Start
EOPM EOEM

 Imager for Magnetopause-to-Aurora Global Exploration IMAG 03/25/00 03/10/02 - - -

 ISTP - Cluster II  (First Launch) CLU2 07/12/00 10/12/02 TBD

 ISTP - Cluster II  (Second Launch) CLU2 08/09/00 11/09/02 TBD

 Genesis GNS 02/10/01 10/09/03 - - -

 Mars Surveyor 01 Orbiter M01O 04/07/01 08/01/04 09/19/07 

 Microwave Anisotropy Probe MAP 04/19/01 07/21/03 07/21/06 

 Space Infrared Telescope Facility SRTF 12/01/01 02/01/07 - - -

 International Gamma Ray Astrophysics Lab INTG 04/22/02 06/23/04 06/23/07 

 Comet Nucleus Tour (CONTOUR) CNTR 07/01/02 08/31/08 TBD

 MUSES - C MUSC 07/05/02 07/21/06 - - -

 Rosetta ROSE 01/12/03 07/07/13 - - -

  * Planning dates
  **  Planned Landing Date - Surface Operations begin via Comm Relay
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Resource Allocation Review
Loading Study

DSN User / Mission Planning Set - Advanced Planning Projects

Project Acronym
Launch or 

Start
EOPM EOEM

 Near Earth Asteroid Prospector*** NEAP 09/01/01 07/12/02 07/01/03 

 RadioAstron* RADA 10/01/02 10/01/07 TBD

 Lunar - A LUNA 02/03/03 09/21/03 - - -

 Mars Surveyor 03 Lander** M03L 05/28/03 12/20/03 06/17/04 

 Mars Express Orbiter MEO 06/01/03 12/01/05 06/01/08 

 Deep Impact DEEP 01/01/04 08/02/05 ---

 Messenger MSGR 03/23/04 09/30/10 ---

 Solar Stereo Leading SLED 06/16/04 TBD TBD

 Solar Stereo Lagging SLAG 06/16/04 TBD TBD

 Pluto Kuiper Express PKE 12/01/04 02/23/18 ---

 Mars 05 Lander M05L 08/07/05 10/08/06 04/01/07 

 Mars 05 Orbiter M05O 08/07/05 05/12/08 10/30/08 

 Space Technology 3 ST3 09/01/05 08/31/06 - - -
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Resource Allocation Review
Loading Study

DSN User / Mission Planning Set - Advanced Planning Projects
(Continued)

Project Acronym
Launch or 

Start
EOPM EOEM

 Highly Advanced Laboratory for Communications and Astronomy* VSP2 01/01/06 01/01/11 ---

 Europa Orbiter EURO 01/03/06 TBD TBD

 Solar Probe SOLP 02/01/07 03/31/15 ---

 ARISE* ARSE 01/01/08 01/01/13 ---

  * Planning dates
  **  Planned Landing Date - Surface Operations begin via Comm Relay
  ***  DSN Support begins January 2002
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Resource Allocation Review
Loading Study

DSN Antenna Implementation

– DSS-14 X-Band Up changed to 7/8/2000

– DSS-26 First Delivery Date changed to 9/15/2002

– DSS-43 X-Band Up changed to 11/6/2000

– DSS-54 Ka-Band Down changed to 1/15/2003

– DSS-63 X-Band Up changed to 10/11/2001
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Resource Allocation Review
Loading Study

TMOD Resource Implementation Planning Matrix

Station Subnet
First Delivery 

Date
S-Band 
Down

S-Band Up
X-Band 
Down

X-Band Up
Ka-Band 

Down
Ka-Band Up

Ku-Band Up 
and Down

Close

DSS-14 70M XXXX XXXX XXXX XXXX 7/8/2000 10/1/2007 N/A N/A N/A

DSS-15 34HEF XXXX XXXX N/A XXXX XXXX 10/1/2004 N/A N/A N/A

DSS-16 26M XXXX XXXX XXXX N/A N/A N/A N/A N/A N/A

DSS-23 11M XXXX N/A N/A XXXX XXXX N/A N/A XXXX 12/31/2000

DSS-24 34B1 XXXX XXXX XXXX XXXX 5/15/2004 5/15/2004 N/A N/A N/A

DSS-25 34B2 XXXX N/A N/A XXXX XXXX XXXX 5/1/2001 N/A N/A

DSS-26 34B2 9/15/2002 N/A N/A 9/15/2002 9/15/2002 9/15/2002 N/A N/A N/A

DSS-27 34HSB XXXX XXXX XXXX N/A N/A N/A N/A N/A N/A

DSS-28 34B2 TBD N/A N/A TBD TBD N/A N/A N/A N/A

DSS-33 11M XXXX N/A N/A XXXX XXXX N/A N/A XXXX 12/31/2000

DSS-34 34B1 XXXX XXXX XXXX XXXX XXXX 12/15/2003 N/A N/A N/A

DSS-43 70M XXXX XXXX XXXX XXXX 11/6/2000 10/1/2008 N/A N/A N/A

DSS-45 34HEF XXXX XXXX N/A XXXX XXXX 10/1/2005 N/A N/A N/A

DSS-46 26M XXXX XXXX XXXX N/A N/A N/A N/A N/A N/A

DSS-53 11M XXXX N/A N/A XXXX XXXX N/A N/A XXXX 12/31/2000

DSS-54 34B1 XXXX XXXX XXXX XXXX XXXX 1/15/2003 N/A N/A N/A

DSS-63 70M XXXX XXXX XXXX XXXX 10/11/2001 10/1/2009 N/A N/A N/A

DSS-65 34HEF XXXX XXXX N/A XXXX XXXX 10/1/2006 N/A N/A N/A

DSS-66 26M XXXX XXXX XXXX N/A N/A N/A N/A N/A N/A

    XXXX = Capability Currently Exists
    N/A = Capability Not Planned 6/28/2000
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Resource Allocation Review
Loading Study

DSN Major Downtimes

Year Site Description Start End
Duration 

(Days)
Weeks

Start 
DOY

End 
DOY

2001 DSS 63 70M X-Band Uplink 07/23/01 10/10/01 81 30-41 204 284

2001 DSS 63 NIB - Feedcone Structure 07/23/01 10/10/01 81 30-41 204 284

2001 DSS 63 NIB - Hydrostatic Bearing Regrout 07/23/01 10/10/01 81 30-41 204 284

2001 DSS 63 NIB - Counterweight Rebalance 07/23/01 10/10/01 81 30-41 204 284

2001 DSS 63 NIB - Az Cablewrap Rehab 07/23/01 10/10/01 81 30-41 204 284

2001 DSS 63 NIB - Upgrade 70M Servo Drive 07/23/01 10/10/01 81 30-41 204 284

2001 DSS 63 NIB - Chiller+HtExch HVAC Mods 07/23/01 10/10/01 81 30-41 204 284
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Resource Allocation Review
Periods of Contention

Item Year Period Weeks Subnet
01 2001 Early - Mid April 14 - 15 70M
02 2001 Late April - Mid May 16 - 20 70M
03 2001 Late May - Early June 21 - 22 70M
04 2001 Early - Mid June 23 - 24 70M
05 2001 Late June - Early July 25 - 26 70M
06 2001 July 27 - 29 70M
07 2001 Late July 30 DSS-63
08 2001 Late July - Early September 31 - 36 DSS-14, 43
09 2001 Mid September - Early October 37 - 40 DSS-14, 43
10 2001 Early October - December 41 - 52 70M
11 2001 Early April - Late May 14 - 21 34HEF
12 2001 Early April - Late May 14 - 21 34BWG1
13 2001 November - Mid December 46,49-50 DSS-34, 54
14 2001 Mid April - Late July 15 - 29 26M
15 2001 Mid August - Mid September 34 - 37 DSS-16
16 2001 October - November 41,45 26M
17 2001 Late May - Early July 22-25,27 DSS-27
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Resource Allocation Review
Periods of Contention

(Continued)

Item Year Period Weeks Subnet
18 2002 January - Early February 01 - 05 70M
19 2002 Early February - Mid April 06 - 15 DSS-14
20 2002 Early - Mid March 10 - 11 DSS-43
21 2002 Late April 17 DSS-14
22 2002 Late May - late July 21 - 30 DSS-63
23 2002 Late June - Early July 26 - 27 DSS-14
24 2002 Mid September - Early December 38 - 49 DSS-43
25 2002 Late October - Early November 43 - 45 DSS-14
26 2002 Late September 39 DSS-24, 54
27 2002 Mid June - Early July 24 - 27 34BWG2
28 2002 January - March 01 - 13 26M
29 2002 Late April - Early December 17,21,25,33,41,45,49  26M
30 2002 Late June - Mid July 26 - 29 26M
31 2002 January - March 08 - 13 DSS-27
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Resource Allocation Review
Periods of Contention

(Continued)

Item Year Period Weeks Subnet
32 2003 Late July - Late August 31 - 34 DSS-63
33 2003 Late October - Early November 46 DSS-14
34 2003 March - Mid May 10 - 18 DSS-15
35 2003 June - Mid July 23 - 29 34HEF
36 2003 Early September - Late October 37 - 43 34HEF
37 2003 Mid November 46 34HEF
38 2003 Late November - December 48 - 52 34HEF
39 2003 November - December 50 - 52 34BWG1
40 2003 January - Late April 01,05,09,13,17   26M
41 2003 Mid June - Mid September 25,29,33,37        DSS-16, 66
42 2003 Late September - Mid December 39 - 51 DSS-46, 66
43 2003 Late September - Mid December 39 - 51 DSS-27
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2001 Activities in Contention /
Recommendations

Resource Allocation Review
Requirements Analysis and Recommendations
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Resource Allocation Review
Requirements Analysis and Recommendations

2001 Weekly Contention Percent - 70M
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Resource Allocation Review
Requirements Analysis and Recommendations

2001 - Contention Period #01 - 70M
Early - Mid-April (Weeks 14 - 15)

USER CONTENTION PASSES/WK
DS1 ROUTINE SUPPORT, DSS-14, 43, 63/65, 3 - 8 HRS 2
DSS BEARING/ROUTINE MAINTENANCE, 6 - 10.5 HRS 5 - 6
GLL ROUTINE SUPPORT 14
GODR ROUTINE SUPPORT, DSS-14/15, WK 15 1
GSSR VENUS RADAR SUPPORT, DSS-14/24, WK 15 1
M01O LAUNCH SUPPORT, DSS-43, 8 - 16 HRS 2 - 6

TCM SUPPORT, DSS-43, WK 15, 3 HRS 1
RASA M-WAVE SPECT, 9 HRS 2 - 3

PLANET R/AST, DSS-14, 9 HRS 1
RA500 WCB, DSS-14/63, WK 14, 24 HRS 1
RADIO STARS WCB, DSS-14/63, WK 14, 14 HRS 1
VLBA WCB, DSS-14/63, WK 14, 8 HRS 1

ULYS NUTATION SUPPORT, DSS-14, 4 - 8 HRS 3 - 4
NUTATION SUPPORT, DSS-43, WK 14, 13 HRS 7
NUTATION SUPPORT, DSS-63, WK 14, 5 HRS 7
NUTATION SUPPORT, DSS-43, 63, WK 15, 8 HRS 13
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Resource Allocation Review
Requirements Analysis and Recommendations

2001 - Contention Period #01 - 70M
Early - Mid-April (Weeks 14 - 15) (Continued)

USER RECOMMENDATION
DS1 REQUESTED SUPPORT USING DSS-14, 43
DSS REDUCE MAINTENANCE BY 2 HRS AND MOVE DSS-43

MAINTENANCE OFF-SHIFT IN WK 15 (M01O LAUNCH)
GLL REDUCE TO SEVEN 8 HR SUPPORTS AND FIVE 4 HR SUPPORTS

(DSS, GSSR, M01O, ULYS)
GODR DELETE SUPPORT (DSS, ULYS)
GSSR REQUESTED SUPPORT AT DSS-14 ONLY (ULYS)
M01O REQUESTED SUPPORT
RASA MOVE RA500 TO WK 09, RADIO STARS WCB TO WK 05, AND

VLBA WCB SUPPORT TO WK 06 (DS1, DSS, GLL, M01O, ULYS)
ULYS MOVE THREE DSS-14 SUPPORTS TO DSS-24 (GLL)

MOVE THREE DSS-43, WK 14 AND SIX, WK 15 SUPPORTS
TO DSS-34 (DSS, GLL,M01O)
MOVE THREE DSS-63 SUPPORTS TO DSS-54 (DSS, GLL)
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Resource Allocation Review
Requirements Analysis and Recommendations

2001 - Contention Period #02 - 70M
Late April - Mid-May (Weeks 16 - 20)

USER CONTENTION PASSES/WK
DS1 ROUTINE SUPPORT, DSS-14, 43, 63/65, 3 - 8 HRS 2
DSS BEARING/ROUTINE MAINTENANCE, 6 - 10.5 HRS 5 - 6
EVN ROUTINE SUPPORT, DSS-14/63, WK 16, 16 HRS 2
GLL ROUTINE SUPPORT 14
GRVB ROUTINE SUPPORT, WK 19, 6.5 - 12 HRS 3
GSSR MARS RADAR, DSS-14, WK 18 - 19 2 - 3

VENUS RADAR, DSS-14/24, WK 16, 17, 19 1 - 2
RASA VLBA WCB, DSS-14/63, WK 19, 8 HRS 1
ULYS NUTATION SUPPORT, DSS-14, WK 16 - 20, 8 HRS 1 - 4

NUTATION SUPPORT, DSS-43, 63, 8 HRS 13 - 14
VGR1 DTR ARRAY, DSS-14/15, WK 17, DOY 116 1

MAGROL, DSS-14, WK 18, DOY 124, ASCAL, DOY 121 1
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Resource Allocation Review
Requirements Analysis and Recommendations

2001 - Contention Period #02 - 70M
Late April - Mid-May (Weeks 16 - 20) (Continued)

USER RECOMMENDATION
DS1 REQUESTED SUPPORT USING DSS-14, 43
DSS REDUCE MAINTENANCE BY 2 HRS (GLL, ULYS)
EVN MOVE SUPPORT TO WK 08 (ULYS)
GLL REDUCE TO SEVEN 8 HR AND FIVE 4 HR SUPPORTS

(ULYS)
GRVB MOVE SUPPORT TO WK 29 (ULYS)
GSSR REQUESTED SUPPORT
RASA MOVE SUPPORT TO WK 07 (ULYS)
ULYS MOVE 2 - 3 DSS-14 SUPPORTS TO DSS-24, WK 16 - 18 (GLL)

MOVE TWO DSS-43 SUPPORTS TO DSS-34 (DSS, GLL)
MOVE THREE DSS-63 SUPPORTS TO DSS-54 (DSS, GLL)

VGR1 REQUESTED SUPPORT
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Resource Allocation Review
Requirements Analysis and Recommendations

2001 - Contention Period #03 - 70M
Late May - Early June (Weeks 21 - 22)

USER CONTENTION PASSES/WK
DS1 ROUTINE SUPPORT, DSS-14, 43, 63/65, 3 - 8 HRS 1
DSS BEARING/ROUTINE MAINTENANCE, 6 - 10.5 HRS 5 - 6
EVN ROUTINE CALIB SUPPORT, DSS-63, 3 HRS 2
GLL ENCOUNTER AND ROUTINE SUPPORT 14 - 18
GSSR ASTEROID 1999KW4, DSS-14, WK 21 (7), WK 22 (1) 1 - 7

MARS RADAR SUPPORT, DSS-14, 4 HRS 1 - 3
MAP ROUTINE SUPPORT, 45 MIN 7
ULYS NUTATION SUPPORT, DSS-43, 63, 8 HRS 14

NUTATION SUPPORT, DSS-14, 8 HRS 1
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Resource Allocation Review
Requirements Analysis and Recommendations

2001 - Contention Period #03 - 70M
Late May - Early June (Weeks 21 - 22) (Continued)

USER RECOMMENDATION
DS1 REQUESTED SUPPORT USING DSS-14, 43
DSS DELETE DSS-14 BEARING MAINTENANCE AND USE

OFF-SHIFT MAINTENANCE IN WK 21 (GLL)
EVN REQUESTED SUPPORT
GLL REQUESTED SUPPORT FOR ENCOUNTER DURING WK 21

REDUCE TO NINE 4 - 8 HR SUPPORTS IN WK 22
USING DSS-14, 63 (DSS, ULYS)

GSSR REQUESTED SUPPORT
MAP REQUESTED SUPPORT
ULYS MOVE 14 PASSES IN WK 21 AND THREE PASSES IN WK 22

TO DSS-34, 54 (DSS, GLL)
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Resource Allocation Review
Requirements Analysis and Recommendations

2001 - Contention Period #04 - 70M
Early - Mid-June (Weeks 23 - 24)

USER CONTENTION PASSES/WK
DS1 ROUTINE SUPPORT, DSS-14, 43, 63/65, 3 - 8 HRS 1
DSS BEARING/ROUTINE MAINTENANCE 4 - 5

BEARING REGROUT, DSS-63, 72 HRS 1
GLL ROUTINE SUPPORT 4
GRVB ROUTINE SUPPORT, DSS-14, 43, 63, WK 24 3
M01O DDOR TEST, DSS-14/34, WK 23, 3 HRS 1
ULYS NUTATION SUPPORT, DSS-43, 63, 8 HRS 14

NUTATION SUPPORT, DSS-14, 8 HRS 1
VGR2 MAGROL, WK 24, DOY 116 1
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Resource Allocation Review
Requirements Analysis and Recommendations

2001 - Contention Period #04 - 70M
Early - Mid-June (Weeks 23 - 24) (Continued)

USER RECOMMENDATION
DS1 REQUESTED SUPPORT USING DSS-14, 43
DSS DELETE BEARING REGROUT, 72 HRS, DSS-63 (ULYS)
GLL REQUESTED SUPPORT USING DSS-14, 63 (ULYS)
GRVB REQUESTED SUPPORT
M01O REQUESTED SUPPORT
ULYS MOVE THREE PASSES IN WK 23 AND FOUR PASSES IN WK 24

TO DSS-34, 54 (DSS, VGR2)
VGR2 REQUESTED SUPPORT
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Resource Allocation Review
Requirements Analysis and Recommendations

2001 - Contention Period #05 - 70M
Late June - Early July (Weeks 25 - 26)

USER CONTENTION PASSES/WK
DS1 ROUTINE SUPPORT, DSS-14, 43, 63/65, WK 26, 8 HRS 1

COMET FSIM, DSS-14, 43, 63/65, 10 HRS 2 - 3
DSS BEARING/ROUTINE MAINTENANCE, 6 - 10.5 HRS 5
GLL ROUTINE SUPPORT 4 - 14
M01O DDOR TEST, DSS-14/34, WK 25, 3 HRS 1
RASA RA500 WCB, DSS-14/63, WK 25, 24 HRS 1

RADIO STARS, DSS-14/63, WK 26, 14 HRS 1
ULYS NUTATION SUPPORT, DSS-63, 12 HRS 7

NUTATION SUPPORT, DSS-14, 12 HRS 1
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Resource Allocation Review
Requirements Analysis and Recommendations

2001 - Contention Period #05 - 70M
Late June - Early July (Weeks 25 - 26) (Continued)

USER RECOMMENDATION
DS1 REQUESTED SUPPORT USING DSS-14, 43
DSS REDUCE MAINTENANCE BY 2 HRS (M01O)
GLL WK 25, REQUESTED SUPPORT USING DSS-43

WK 26, REDUCE TO SEVEN 8 HR AND FOUR 4 HR SUPPORTS
(DS1, DSS, ULYS)

M01O REQUESTED SUPPORT
RASA MOVE RA500 WCB TO WK 29. DELETE RADIO STARS (ULYS)
ULYS MOVE THREE SUPPORTS PER WEEK TO DSS-54 (DSS)
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Resource Allocation Review
Requirements Analysis and Recommendations

2001 - Contention Period #06 - 70M
July (Weeks 27 - 29)

USER CONTENTION PASSES/WK
DS1 ROUTINE SUPPORT, DSS-14, 43, 63/65  1
DSS BEARING/ROUTINE MAINTENANCE, 6 - 10.5 HRS 5 - 6
GLL ROUTINE SUPPORT 14
M01O DDOR TEST, DSS-14/34, WK 27 AND 29, 3 HRS 1

TCM SUPPORT, WK 27, 3 HRS 1
ULYS NUTATION SUPPORT, DSS- 63, 12 HRS  7

USER RECOMMENDATION
DS1 REQUESTED SUPPORT USING DSS-14, 43
DSS REQUESTED SUPPORT
GLL REDUCE TO 10 SUPPORTS PER WEEK USING DSS-14, 43 (DSS, ULYS)
M01O REQUESTED SUPPORT
ULYS MOVE TWO PASSES PER WEEK TO DSS-54 (DSS)
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Resource Allocation Review
Requirements Analysis and Recommendations

2001 - Contention Period #07 - DSS-63
Late July (Week 30)

USER CONTENTION PASSES/WK
DSS X-BAND UPLINK DOWNTIME - ADDING ONE WK (DOY 204 - 210)
DS1 ROUTINE SUPPORT, DSS-14, 43, 63/65  0 - 1
DSS ROUTINE MAINTENANCE 2
EVN ROUTINE SUPPORT, DSS-14/63, 16 HRS 2
GLL ROUTINE SUPPORT 4 - 5
MAP ROUTINE AND MANEUVER SUPPORT, 45 MIN - 8 HRS 2 - 3
ULYS NUTATION SUPPORT, 12 HRS  7
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Resource Allocation Review
Requirements Analysis and Recommendations

2001 - Contention Period #07 - DSS-63
Late July (Week 30) (Continued)

USER RECOMMENDATION
DSS REQUESTED X-BAND UPLINK DOWNTIME (DOY 204 - 210)

(DELETE ROUTINE MAINTENANCE)
REDUCE DSS-14, 43 MAINTENANCE BY 2 HRS (DSS, M01O)

DS1 REQUESTED SUPPORT USING DSS-43
EVN MOVE SUPPORT TO WK 26 (DSS)
GLL REDUCE 70M SUPPORT TO 10 PASSES/WEEK USING DSS-14, 43

(DSS, M01O)
MAP MOVE ROUTINE SUPPORT TO DSS-14, 43

MOVE MANEUVER SUPPORT TO WK 29
ULYS REQUESTED SUPPORT USING FIVE PASSES AT DSS-14 AND

TWO PASSES AT DSS-54 (DSS)
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Resource Allocation Review
Requirements Analysis and Recommendations

2001 - Contention Period #08 - DSS-14, 43
Late July - Early September (Weeks 31 - 36)

USER CONTENTION PASSES/WK
DS1 ROUTINE SUPPORT, DSS-14, 43, 63/65 1
DSS BEARING/ROUTINE MAINTENANCE, 6 - 10.5 HRS 3 - 4
GLL ROUTINE SUPPORT 8 - 14

ENCOUNTER SUPPORT, WK 31 - 32 4 - 6
M01O DDOR TEST, DSS-14/34, WK 31, 33, 35, 3 HRS 1

MARS APPROACH/DDR, DSS-14/43, WK 36, 4 HRS 1
MAP ROUTINE SUPPORT, 45 MIN 7
ULYS NUTATION SUPPORT, DSS-14, 12 HRS 7
VGR1 MAGROL SUPPORT, DSS-14, WK 31, DOY 216 1
VGR2 NEGOTIATED SUPPORT, DSS-43, WK 34 - 36, 8 HRS 7

DTR P/B, DSS-43, WK 36, DOY 248 1

NOTE - DSS-63 DOWN FOR X-BAND UPLINK - WK 30 - WK 41
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Resource Allocation Review
Requirements Analysis and Recommendations

2001 - Contention Period #08 - DSS-14, 43
Late July - Early September (Weeks 31 - 36) (Continued)

USER RECOMMENDATION
DS1 REQUESTED SUPPORT USING DSS-14, 43
DSS SCHEDULE OFF-SHIFT MAINTENANCE IN WK 31 - 32 (GLL)
GLL REDUCE ROUTINE SUPPORT TO SEVEN 8 HR PASSES

IN WK 33 - 36 (DSS, DS1, ULYS)
M01O REQUESTED SUPPORT
MAP REQUESTED SUPPORT
ULYS REQUESTED SUPPORT
VGR1 REQUESTED SUPPORT
VGR2 REQUESTED SUPPORT
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Resource Allocation Review
Requirements Analysis and Recommendations

2001 - Contention Period #09 - DSS-14, 43
Mid-September - Early October (Weeks 37 - 40)

USER CONTENTION PASSES/WK
DS1 COMET SUPPORT, DSS-14, 43 2 - 14
DSS BEARING/ROUTINE MAINTENANCE 3 - 4
GLL ROUTINE SUPPORT 14
GSSR MERCURY, DSS-14, WK 37 AND WK 40, 5.5 HRS 1
M01O TCM SUPPORT, WK 37, 3 HRS 1

MARS APPROACH/DDR, DSS-14/43, 4 HRS 1
MAP ROUTINE SUPPORT, 45 MIN 7
RASA M-WAVE SPECT, DSS-43, 9 HRS 1
ULYS NUTATION SUPPORT, DSS-14, 12 HRS 7
VGR2 NEGOTIATED SUPPORT, DSS-43, 8 HRS 7

ASCAL, DSS-43, WK 37, DOY 254 1
MAGROL SUPPORT, DSS-43, WK 37, DOY 257 1

NOTE - DSS-63 DOWN FOR X-BAND UPLINK - WK 30 - WK 41
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Resource Allocation Review
Requirements Analysis and Recommendations

2001 - Contention Period #09 - DSS-14, 43
Mid-September - Early October (Weeks 37 - 40) (Continued)

USER RECOMMENDATION
DS1 REQUESTED SUPPORT USING DSS-14, 43
DSS USE OFF-SHIFT MAINTENANCE IN WK 37 - 38 (DS1, GLL)
GLL REDUCE TO 14 FOUR HR PASSES PER WEEK, WK 37 - 38 (DS1)

REDUCE TO TEN PASSES PER WEEK, WK 39 - 40 (DS1, DSS)
GSSR REQUESTED SUPPORT
M01O REQUESTED SUPPORT
MAP REQUESTED SUPPORT
RASA REQUESTED SUPPORT
ULYS REQUESTED SUPPORT
VGR2 REQUESTED SUPPORT
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Resource Allocation Review
Requirements Analysis and Recommendations

2001 - Contention Period #10 - 70M
Early October - December (Weeks 41 - 52)

USER CONTENTION PASSES/WK
DS1 ROUTINE SUPPORT, DSS-14, 43, 63/65 1
DSN ANTENNA CALIB, WK 41 - 42, 45 - 47, 49 - 51 1
DSS BEARING/ROUTINE MAINTENANCE, 6 - 72 HRS 5 - 6

EXTEND DSS-63 X-BAND UPLINK DOWNTIME, 3
3 DAYS IN WK 41 (DOY 281 - 283), 24 HRS
HOST COUNTRY, DSS-63, 43, WK 41 AND 42, 24 HRS 1

GLL ENCOUNTER AND ROUTINE SUPPORT 14 - 17
GRVB ROUTINE SUPPORT, WK 45, 6.5 - 12 HRS 3
GSSR MERCURY (WK 43), GODR (WK 46, 48 - 51) 1 - 4

1998WT24 ASTEROID (WK 50 - 51) 5.5 - 10 HRS
M01O APPROACH/DDR(DSS-14/43), ENC, TCM, MAP, 3-8 HRS 1 - 16
MAP MANEUVER AND ROUTINE SUPPORT, 45 MIN - 8 HRS 7 - 9
MGS MARS MAPPING, 9.5 - 10 HRS 7

Note - Users in contention continue next page
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Resource Allocation Review
Requirements Analysis and Recommendations

2001 - Contention Period #10 - 70M
Early October - December (Weeks 41 - 52) (Continued)

USER CONTENTION PASSES/WK
RASA M-WAVE SPECT, DSS-14, 43, 9 HRS 1 - 2

PLANET R/AST, DSS-14, WK 41, 43, 45 - 52, 9 HRS 1
RADIO STARS WCB, DSS-14\63, WK 44 AND 50, 14 HRS 1
VLBA WCB, DSS-14\63, WK 45 AND 49 1

SOHO TSO SUPPORT, DSS-14, 63, WK 45 4
SVLB ROUTINE SUPPORT, WK 41 - 43, 45 - 47, 49 - 51 1
ULYS NUTATION SUPPORT, DSS-14, 63, 7 - 17 HRS     8 - 14
VGR1 ASCAL, UPLINK, DTR ARRAY (DSS-14/15) 1 - 7

AND NEGOTIATED SUPPORT, DSS-14, 43, 2 - 8 HRS 1 - 7
VGR2 MAGROL/UPLINK/NEGOTIATED SUPPORT, 2.5 - 8 HRS 5 - 8

Note - Users in contention continued from previous page
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Resource Allocation Review
Requirements Analysis and Recommendations

2001 - Contention Period #10 - 70M
Early October - December (Weeks 41 - 52) (Continued)

USER RECOMMENDATION
DS1 REQUESTED SUPPORT USING DSS-14, 43
DSN DELETE SUPPORT IN WK 41, 50 AND 51, MOVE WK 45 AND 47

SUPPORT TO WK 48 AND 52 (DSS, GLL, M01O, ULYS)
DSS DELETE DSS-63 HOST COUNTRY AND ROUTINE/BEARING MAINT

IN WK 41. REDUCE TO ONE 6 - 8 HR SUPPORT AT EACH ANT IN WK 43
AND TO 2 DSS-14 SUPPORTS IN WK 51 (GLL, GSSR, M01O, ULYS)

GLL REQUESTED ENCOUNTER SUPPORT IN WK 41 - 42
REDUCE ROUTINE SUPPORT TO 4 / 5 EIGHT HR AND FOUR 4 HR
SUPPORTS IN WK 41 - 42
REDUCE ROUTINE SUPPORT TO SEVEN 8 HR AND FOUR 4 HR, WK 43
REDUCE ROUTINE SUPPORT TO TEN 8 HR SUPPORTS, WK 44 - 49
REDUCE ROUTINE SUPPORT TO 7 - 8 HR AND FOUR 4 HR, WK 50 - 52
(DSS, GSSR, M01O, ULYS)

GVRB MOVE TO WK 49 (GLL, MGS, ULYS)

Note - User Recommendations continue next page
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Resource Allocation Review
Requirements Analysis and Recommendations

2001 - Contention Period #10 - 70M
Early October - December (Weeks 41 - 52) (Continued)

USER RECOMMENDATION
GSSR DELETE GODR IN WK 46, 50 AND 51 (1998WT24, M01O, MGS, ULYS)
M01O REDUCE ENCOUNTER SUPPORT TO 7 PASSES IN WK 43

(DSS, GLL, GSSR, MAP, ULYS, VGR1)
MAP MOVE 3 PASSES IN WK 41 TO DSS-14, 43 (DSS)
MGS REQUESTED SUPPORT
RASA DELETE RADIO STARS WCB AND VLBA WCB SUPPORTS

(GLL, GSSR, M01O, MGS, ULYS)
SOHO REQUESTED SUPPORT
SVLB REQUESTED SUPPORT
ULYS MOVE 7 PASSES/WK IN WK 41 - 44 TO DSS-24, 54 (DSS, M01O, VGR1)
VGR1 MOVE WK 47 NEGOTIATED SUPPORT TO DSS-15, 65

(DSS, MGS, VGR2)
VGR2 MOVE NEGOTIATED SUPPORT IN WK 43 - 45 TO DSS-45

(M01O, MGS)

Note - User Recommendations continued from previous page
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Resource Allocation Review
Requirements Analysis and Recommendations

 2001 Weekly Contention Percent - 34HEF

0%

5%

10%

15%

20%

25%

30%

35%

40%

1 3 5 7 9 11 13 15 17 19 21 23 25 27 29 31 33 35 37 39 41 43 45 47 49 51 53

Contention
Period #11



7/31/2000 FBL2.1 - 40

Resource Allocation Review
Requirements Analysis and Recommendations

2001 - Contention Period #11 - 34HEF
Early April - Late May (Weeks 14 - 21)

USER CONTENTION PASSES/WK
CAS GRAVITATIONAL WAVE, DSS-45, 65, WK 18, 8 - 9 HRS 9 - 10
DS1 ROUTINE SUPPORT 1 - 2
DSN CAT M&E AND CLOCK SYNC SUPPORT, 1 - 2

DSS-15\45, 15\65, WK 14 AND 16, 4 - 24 HRS
DSS HOST COUNTRY, DSS-45, WK 19, 3 - 4

ROUTINE MAINTENANCE, 6 - 12 HRS
GODR ROUTINE SUPPORT, DSS-14/15, WK 15 1
M01O LAUNCH/CRUISE, DSS-45, WK 14 - 16, 15 - 16 HRS 1 - 4
MGS MARS MAPPING, 12 HRS 9 - 10
SGP CRUSTAL DYNAMICS, WK 15, 17 AND 21, 24 HRS 1 - 2
SDU ROUTINE SUPPORT, 6 HRS 1
VGR1 DTR ARRAY, DSS-14/15, WK 17 AND 4 - 8

NEGOTIATED SUPPORT, DSS-65, WK 14 - 18, 4 - 7.4 HRS
VGR2 NEGOTIATED SUPPORT, DSS-45, WK 14 - 18 AND 21, 6-8 HRS   3 - 7
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Resource Allocation Review
Requirements Analysis and Recommendations

2001 - Contention Period #11 - 34HEF
Early April - Late May (Weeks 14 - 21) (Continued)

USER RECOMMENDATION
CAS REQUESTED SUPPORT
DS1 REQUESTED SUPPORT
DSN REQUESTED SUPPORT
DSS REQUESTED SUPPORT
GODR REQUESTED SUPPORT
M01O REQUESTED SUPPORT
MGS REQUESTED SUPPORT USING 8 HR SUPPORTS AT DSS-15, 65

AND 4 HR SUPPORTS AT DSS-24
SGP REQUESTED SUPPORT
SDU REQUESTED SUPPORT
VGR1 REDUCE TO 3 PASSES/WK IN WK 14, 15 AND 17 (MGS)
VGR2 REDUCE SUPPORT TO 5 HRS AND MOVE TO DSS-34 (M01O, MGS)
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Resource Allocation Review
Requirements Analysis and Recommendations

2001 Weekly Contention Percent - 34BWG1
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Resource Allocation Review
Requirements Analysis and Recommendations

2001 - Contention Period #12 - 34BWG1
Early April - Late May (Weeks 14 - 21)

USER CONTENTION PASSES/WK
CHDR ROUTINE SUPPORT 21
CLU2 INTERFEROMETRY, DSS-16/24, 46/34, WK 16, 20, 1HR 1
DSS ROUTINE SUPPORT, 4 - 8 HRS 3
GNS LAUNCH AND ROUTINE SUPPORT, 4 - 8 HRS 3 - 11
GSSR VENUS, DSS-14/24, WK 15 - 17 AND 19, 2.5 HRS 1 - 2
IMAG ROUTINE SUPPORT, DSS-24, 54, 0.8 - 1.5 HRS 14
M01O LAUNCH, DSS-34, WK 15 AND 16, 15 HRS 1 - 4
MAP LAUNCH, WK 16 - 20, 4 - 12 HRS 7 - 8
PLNB ROUTINE SUPPORT, DSS-34, 54, WK 17 AND 21 1
ULYS NUTATION SUPPORT, DSS-24, 34, 5 - 8 HRS 1 - 6
VGR1 NEGOTIATED SUPPORT, DSS-54, WK 18 - 21 3 - 7
VGR2 NEGOTIATED SUPPORT, WK 19 - 21, 8 HRS 4 - 7
WIND ROUTINE SUPPORT, 2.5 HRS 7
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Resource Allocation Review
Requirements Analysis and Recommendations

2001 - Contention Period #12 - 34BWG1
Early April - Late May (Weeks 14 - 21) (Continued)

USER RECOMMENDATION
CHDR REQUESTED SUPPORT
CLU2 REQUESTED SUPPORT
DSS REDUCE DSS-24 AND 54 MAINTENANCE IN WK 14 - 16, 18,

AND 21 TO 4 HRS (GNS, IMAG, PLNB, ULYS)
GNS REQUESTED SUPPORT
GSSR REQUESTED SUPPORT
IMAG REQUESTED SUPPORT
M01O REQUESTED SUPPORT USING DSS-45 (ULYS, VGR2)
MAP REQUESTED SUPPORT
PLNB REQUESTED SUPPORT
ULYS REQUESTED SUPPORT
VGR1 REQUESTED SUPPORT
VGR2 REDUCE SUPPORT TO 5 HRS (GNS, ULYS)
WIND REQUESTED SUPPORT
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Resource Allocation Review
Requirements Analysis and Recommendations

2001 - Contention Period #13 - DSS-34, 54
November - Mid-December (Weeks 46, 49-50)

USER CONTENTION PASSES/WK
CHDR ROUTINE SUPPORT, 1 HR 14
DSS MAINTENANCE, 6 HRS 2
GNS ROUTINE SUPPORT, 4 - 8 HRS 3 - 12
IMAG ROUTINE SUPPORT, 0.8 - 1.5 HRS 6 - 7
M01O AEROBRAKING 14
PLNB ROUTINE SUPPORT, DSS-54, WK 49 0 - 1
SRTF LAUNCH SUPPORT, WK 49 AND 50 14
WIND ROUTINE SUPPORT, 2.5 HRS 3 - 4
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Resource Allocation Review
Requirements Analysis and Recommendations

2001 - Contention Period #13 - DSS-34, 54
November - Mid-December (Weeks 46, 49-50) (Continued)

USER RECOMMENDATION
CHDR REQUESTED SUPPORT
DSS REDUCE SUPPORT IN WK 46 TO 4 HRS AT EACH ANTENNA

(GNS, M01O)
GNS REQUESTED SUPPORT
IMAG REQUESTED SUPPORT
M01O MSPA WITH MGS AT DSS-45 AND 65 SIX PASSES/WK

(DSS, GNS, SRTF)
PLNB MOVE SUPPORT TO WK 51 (DSS, GNS, M01O)
SRTF REQUESTED SUPPORT
WIND REQUESTED SUPPORT
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Resource Allocation Review
Requirements Analysis and Recommendations

2001 Weekly Contention Percent - 26M
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Resource Allocation Review
Requirements Analysis and Recommendations

2001 - Contention Period #14 - 26M
Mid-April to Late July (Weeks 15 - 29)

USER CONTENTION PASSES/WK
ACE ROUTINE SUPPORT, 3.5 HRS 5 - 7
DSS MAINTENANCE, 6 - 8 HRS 3
SOHO TSO, HSO AND ROUTINE SUPPORT, 1.6 - 8 HRS 14 - 23

USER RECOMMENDATIONS
ACE REQUESTED SUPPORT
DSS REDUCE DSS-46 MAINTENANCE TO 4 HRS AND REDUCE

8 HR SUPPORTS AT DSS-16 AND 66 TO 6 HRS
SOHO SPLIT ROUTINE SUPPORT IN WK 29, USING TWO 4-HR PASSES

AT DSS-16, 66 AND TWO AT DSS-27 (ACE, DSS)
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Resource Allocation Review
Requirements Analysis and Recommendations

2001 - Contention Period #15 - DSS-16
Mid-August - Mid-September (Weeks 34 - 37)

USER CONTENTION PASSES/WK
DSS SERVO HYDRAULIC DRIVE REPLACEMENT (DOY 232 - 258)
ACE ROUTINE SUPPORT, WK 34, 10 HRS 2

ROUTINE SUPPORT, 3.5 HRS 2 - 4
CLU2 ROUTINE SUPPORT, 2 HRS 6

ROUTINE SUPPORT, DSS-16/24, WK 36, 1 HR 0 - 1
DSS MAINTENANCE 1
GEOT ROUTINE SUPPORT, 1.1 HRS 7
POLR POLR PB, 1 HR 6 - 10

POLR RT, 2 HRS 2 - 3
SOHO ROUTINE SUPPORT, 1.6 HRS 1 - 5

SOHO TSO, WK 37, 6- 8 HRS 4 - 5
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Resource Allocation Review
Requirements Analysis and Recommendations

2001 - Contention Period #15 - DSS-16
Mid-August - Mid-September (Weeks 34 - 37) (Continued)

USER RECOMMENDATION
DSS REQUESTED DOWNTIME (DELETE ROUTINE MAINTENANCE)
ACE MOVE MONTHLY SUPPORT TO WK 32

MOVE ROUTINE SUPPORT TO DSS-27
(AND SCHEDULE 2 TO 4 ONE HR RANGE SUPPORTS AT DSS-46, 66)

CLU2 MOVE SUPPORT TO DSS-24
GEOT SCHEDULE SUPPORT AT DSS-15
POLR SCHEDULE PB SUPPORT AT DSS-24, 27

SCHEDULE RT SUPPORT AT DSS-24, 27
SOHO SCHEDULE ROUTINE SUPPORT AT DSS-27

 SCHEDULE TSO AT DSS-24
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Resource Allocation Review
Requirements Analysis and Recommendations

2001 - Contention Period #16 - 26M
October - November (Weeks 41, 45)

USER CONTENTION PASSES/WK
ACE ROUTINE SUPPORT, 3.5 HRS 5 - 7
DSS MAINTENANCE, 6 - 8 HRS 3
SOHO TSO AND ROUTINE SUPPORT, 1.6 - 8 HRS 17 - 23

USER RECOMMENDATIONS
ACE REQUESTED SUPPORT
DSS REDUCE DSS-46 MAINTENANCE TO 4 HRS IN WK 41

REDUCE DSS-16 AND 66 TO 6 HRS IN WK 45 (ACE, SOHO)
SOHO SPLIT ROUTINE SUPPORT IN WK 41 USING TWO 4-HR PASSES

AT DSS-16, 66 AND TWO 4-HR PASSES AT DSS-27 (ACE, DSS) 



7/31/2000 FBL2.1 - 52

Resource Allocation Review
Requirements Analysis and Recommendations

2001 Weekly Contention Percent - 34HSB
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7/31/2000 FBL2.1 - 53

Resource Allocation Review
Requirements Analysis and Recommendations

2001 - Contention Period #17 - DSS-27
Late May - Early July (Weeks 22 - 25, 27)

USER CONTENTION PASSES/WK
DSS MAINTENANCE 1
SOHO HSO SUPPORT 7

USER RECOMMENDATION
DSS REDUCE MAINTENANCE TO 6 HRS (SOHO)
SOHO REQUESTED SUPPORT  
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Resource Allocation Review
Requirements Analysis and Recommendations

2002 Activities in Contention /
Recommendations
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Resource Allocation Review
Requirements Analysis and Recommendations

2002 Weekly Contention Percent - 70M

Contention
Period #18

Contention
Period #19

Contention
Period #20

Contention
Period #21

Contention
Period #22

Contention
Period #23

Contention
Period #24

Contention
Period #25

0%

5%

10%

15%

20%

25%

30%

35%

40%

1 3 5 7 9 11 13 15 17 19 21 23 25 27 29 31 33 35 37 39 41 43 45 47 49 51 53



7/31/2000 FBL2.1 - 56

Resource Allocation Review
Requirements Analysis and Recommendations

2002 - Contention Period #18 - 70M
January - Early February (Weeks 01 - 05)

USER CONTENTION PASSES/WK
DSS BEARING/ROUTINE MAINTENANCE 5 - 6
EVN ROUTINE SUPPORT, DSS-14/63, WK 01, 16 HRS 2
GLL ROUTINE SUPPORT, WK 01 - 04 4 - 14

ENCOUNTER SUPPORT, WK 03 15
GSSR ASTEROID NEREUS, DSS-14, WK 03 - 05 1 - 6
M01O MARS MAPPING SUPPORT 14
MAP ROUTINE SUPPORT, 45 MIN 7

MANEUVER SUPPORT, WK 04, 8 HRS 3
RASA M-WAVE SPECT, DSS-14, 43, 9 HRS 2

PLANET R/AST, DSS-14, 9 HRS 1
RA500 WCB, DSS-14/63, WK 02, 24 HRS 1
VLBA WCB, DSS-14/63, WK 01, 8 HRS 1

ULYS ROUTINE SUPPORT, DSS-63, WK 01, 10 HRS 3 - 4
VGR1 MAGROL SUPPORT, DSS-14, WK 05 1
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Resource Allocation Review
Requirements Analysis and Recommendations

2002 - Contention Period #18 - 70M
January - Early February (Weeks 01 - 05) (Continued)

USER RECOMMENDATION
DSS REQUESTED SUPPORT
EVN MOVE SUPPORT TO WK 06 (GLL)
GLL REDUCE ROUTINE SUPPORT BY 3 PASSES, WK 01 - 03 (M01O)
GSSR REQUESTED SUPPORT
M01O REQUESTED SUPPORT
MAP MOVE MANEUVER TO WK 05 (GLL, M01O)
RASA MOVE RA500 WCB TO WK 05 (GSSR, M01O)
ULYS REQUESTED SUPPORT
VGR1 REQUESTED SUPPORT
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Resource Allocation Review
Requirements Analysis and Recommendations

2002 - Contention Period #19 - DSS-14
Early February - Mid-April (Weeks 06 - 15)

USER CONTENTION PASSES/WK
DSS UPGRADE 70M SERVO DRIVE DOWNTIME (DOY 035 - 104)
EVN CALIB SUPPORT, WK 11, 3 HRS 1
GRVB ROUTINE SUPPORT, DSS-14, WK 11, 12 HRS 1
GODR ROUTINE SUPPORT, DSS-14/15, WK 12 AND 14 1
M01O MARS MAPPING, DSS-14, 43, 7 HRS 7
MAP ROUTINE SUPPORT, WK 06 - 09, 45 MIN 2 - 3
RASA M-WAVE SPECT, WK 10 - 15, 9 HRS 1

PLANET R/AST, WK 10 - 15, 9 HRS 1
RA500 WCB, DSS-14\63, WK 14, 24 HRS 1
RADIO STARS, DSS-14\63, WK 13, 14 HRS 1
VLBA WCB, DSS-14\63, WK 14, 8 HRS 1

SVLB ROUTINE SUPPORT 0 - 1
VGR1 MAGROL SUPPORT, WK 11, 7 HRS 1

ROUTINE UPLINK, 2.5 HRS 0 - 1
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Resource Allocation Review
Requirements Analysis and Recommendations

2002 - Contention Period #19 - DSS-14
Early February - Mid-April (Weeks 06 - 15) (Continued)

USER RECOMMENDATION
DSS REQUESTED DOWNTIME (DELETE BEARING/ROUTINE MAINT)
EVN MOVE SUPPORT TO WK 17
GRVB MOVE SUPPORT TO WK 16
GODR DELETE SUPPORT
M01O REQUESTED SUPPORT USING DSS-43, 63 (DSS)
MAP MOVE SUPPORT TO DSS-43, 63
RASA DELETE SUPPORT
SVLB MOVE SUPPORT TO DSS-43, 63
VGR1 MOVE MAGROL TO DSS-15

MOVE UPLINK SUPPORT TO DSS-43, 63
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Resource Allocation Review
Requirements Analysis and Recommendations

2002 - Contention Period #20 - DSS-43
Early - Mid-March (Weeks 10 - 11)

USER CONTENTION PASSES/WK
DSS BEARING/ROUTINE MAINTENANCE 1
M01O MARS MAPPING SUPPORT, 7 HRS 7
VGR2 NEGOTIATED SUPPORT 3 - 4

ASCAL, WK 10, 2 HRS 1
DTR P/B, WK 11, 7.4 HRS 1

USER RECOMMENDATION
DSS REQUESTED SUPPORT
M01O REQUESTED SUPPORT
VGR2 REQUESTED SUPPORT

NOTE DSS-14 IS DOWN FOR 70M SERVO DRIVE UPGRADE WK 06 - WK 15
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Resource Allocation Review
Requirements Analysis and Recommendations

2002 - Contention Period #21 - DSS-14
Late April (Week 17)

USER CONTENTION PASSES/WK
DSS ROUTINE MAINTENANCE 2
GSSR ASTEROID 1999GU3 SUPPORT, DOY 112 - 115 4
M01O MARS MAPPING SUPPORT 4 - 5
VGR1 DTR ARRAY, DSS-14/15, DOY 115 1

USER RECOMMENDATION
DSS REQUESTED SUPPORT
GSSR DELETE SUPPORT ON DOY 115 FOR VGR1 DTR ARRAY

ADD ONE EXTRA SUPPORT IN WK 16, DOY 110
M01O REQUESTED SUPPORT USING DSS-43, 63
VGR1 REQUESTED SUPPORT
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Resource Allocation Review
Requirements Analysis and Recommendations

2002 - Contention Period #22 - DSS-63
Late May - Late July (Weeks 21 - 30)

USER CONTENTION PASSES/WK
DSS UPGRADE 70M SERVO DRIVE DOWNTIME (DOY 141 - 210)
EVN ROUTINE SUPPORT, DSS-14/63, WK 22 AND 30, 3 - 16 HRS    1
GRVB ROUTINE SUPPORT, WK 29 1
M01O MARS MAPPING SUPPORT 4 - 5
MAP ROUTINE SUPPORT, 45 MIN 2 - 3

MANEUVER SUPPORT, WK 30 1
RASA RA500 WCB, WK 27, 24 HRS 1

RADIO STARS, WK 20 AND 26, 14 HRS 1
VLBA WCB, WK 23 AND 27 1

SVLB ROUTINE SUPPORT 0 - 1
VGR1 ROUTINE UPLINK, 2.5 HRS 0 - 1
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Resource Allocation Review
Requirements Analysis and Recommendations

2002 - Contention Period #22 - DSS-63
Late May - Late July (Weeks 21 - 30) (Continued)

USER RECOMMENDATION
DSS REQUESTED DOWNTIME (DELETE BEARING/ROUTINE MAINT)
EVN MOVE CALIB TO WK 31 AND ROUTINE SUPPORT TO WK 34
GRVB MOVE SUPPORT TO WK 31
M01O REQUESTED SUPPORT USING DSS-14, 43
MAP REQUESTED ROUTINE SUPPORT AT DSS-14, 43

MOVE MANEUVER TO WK 31
RASA DELETE SUPPORT
SVLB REQUESTED ROUTINE SUPPORT AT DSS-14, 43
VGR1 MOVE SUPPORT TO DSS-14
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Resource Allocation Review
Requirements Analysis and Recommendations

2002 - Contention Period #23 - DSS-14
Late June - Early July (Weeks 26 - 27)

USER CONTENTION PASSES/WK
DSS BEARING/ROUTINE MAINTENANCE 2 - 3
GSSR ASTEROID 1992FE SUPPORT, DOY 179 - 182, 6 HRS 1 - 3
M01O MARS MAPPING SUPPORT 4 - 5

USER RECOMMENDATION
DSS DELETE BEARING MAINTENANCE (GSSR)
GSSR REQUESTED SUPPORT
M01O REQUESTED SUPPORT USING DSS-14, 43

NOTE - DSS-63 IS DOWN FOR SERVO DRIVE UPGRADE WK 21 - WK 30
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Resource Allocation Review
Requirements Analysis and Recommendations

2002 - Contention Period #24 - DSS-43
Mid-September - Early December (Weeks 38 - 49)

USER CONTENTION PASSES/WK
DSS UPGRADE 70M SERVO DRIVE DOWNTIME (DOY 259 - 342)
GRVB ROUTINE SUPPORT, WK 45 1
M01O MARS MAPPING SUPPORT 4 - 5
MAP ROUTINE SUPPORT, WK 06 - 09, 45 MIN 2 - 3

MANEUVER SUPPORT, WK 43 1
PLNB ROUTINE SUPPORT, WK 42 AND 46 0 - 1
RASA M-WAVE SPECT, WK 43 - 49, 9 HRS 1
SVLB ROUTINE SUPPORT 0 - 1
VGR1 ROUTINE UPLINK 0 - 1
VGR2 MAGROL SUPPORT, WK 43, 7 HRS 1

ROUTINE UPLINK, 2.5 HRS 1
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Resource Allocation Review
Requirements Analysis and Recommendations

2002 - Contention Period #24 - DSS-43
Mid-September - Early December (Weeks 38 - 49) (Continued)

USER RECOMMENDATION
DSS REQUESTED DOWNTIME (DELETE BEARING/ROUTINE MAINT)
GRVB MOVE SUPPORT TO WK 37
M01O REQUESTED SUPPORT USING DSS-14, 63
MAP REQUESTED SUPPORT USING DSS-14, 63
PLNB MOVE SUPPORT TO DSS-34
RASA DELETE SUPPORT
SVLB MOVE SUPPORT TO DSS-14, 63
VGR1 MOVE SUPPORT TO DSS-14, 63
VGR2 MOVE MAGROL SUPPORT TO DSS-45

DELETE ROUTINE UPLINK SUPPORT
ADD ROUTINE BLF USING DSS-34, 4 - 6 HRS, ONE/WEEK
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Resource Allocation Review
Requirements Analysis and Recommendations

2002 - Contention Period #25 - DSS-14
Late October - Early November (Weeks 43 - 45)

USER CONTENTION PASSES/WK
DSS BEARING/ROUTINE MAINTENANCE 2 - 3
GSSR ASTEROID 1997XF11 3 - 6
M01O MARS MAPPING SUPPORT 4 - 5
MAP ROUTINE SUPPORT, 45 MIN 2 - 3

MANEUVER SUPPORT 1
ULYS ROUTINE SUPPORT, WK 43, 4 HRS 3
VGR1 DTR ARRAY, DSS-14/15, WK 43, 7.4 HRS 1

MAGROL, WK 44, 7 HRS 1
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Resource Allocation Review
Requirements Analysis and Recommendations

2002 - Contention Period #25 - DSS-14
Late October - Early November (Weeks 43 - 45) (Continued)

USER RECOMMENDATION
DSS REDUCE TWO ROUTINE MAINTENANCE TO 6 HRS IN WK 44 (GSSR)
GSSR REQUESTED SUPPORT
M01O REQUESTED SUPPORT USING DSS-14, 63
MAP REQUESTED SUPPORT
ULYS REQUESTED SUPPORT
VGR1 REQUESTED SUPPORT

NOTE - DSS-43 IS DOWN FOR 70M SERVO DRIVE UPGRADE WK 38 - WK 49
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Resource Allocation Review
Requirements Analysis and Recommendations

2002 Weekly Contention Percent - 34BWG1
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Resource Allocation Review
Requirements Analysis and Recommendations

2002 - Contention Period #26 - DSS-24, 54
Late September (Week 39)

USER CONTENTION PASSES/WK
ACE ROUTINE SUPPORT, 3.5 HRS 3 - 4
CHDR ROUTINE SUPPORT, 1 HR 14
DSS MAINTENANCE, 6 - 8 HRS 2
GNS ROUTINE SUPPORT, 4 - 8 HRS 12
PLNB ROUTINE SUPPORT 5
SOHO ROUTINE SUPPORT, DSS-24, 4 HRS 7
SRTF ROUTINE SUPPORT, DSS-54, 1 HR 2 - 3
ULYS ROUTINE SUPPORT, DSS-54 4
VGR1 NEGOTIATED SUPPORT, 4 HRS 3
WIND ROUTINE SUPPORT, 2.5 HRS 4 - 5
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Resource Allocation Review
Requirements Analysis and Recommendations

2002 - Contention Period #26 - DSS-24, 54
Late September (Week 39) (Continued)

USER RECOMMENDATION
ACE REQUESTED SUPPORT
CHDR REQUESTED SUPPORT
DSS REDUCE SUPPORT AT EACH ANTENNA TO 4 HRS

(ACE, GNS, SOHO, ULYS, WIND)
GNS REQUESTED SUPPORT
PLNB REQUESTED SUPPORT
SOHO REQUESTED SUPPORT
SRTF REQUESTED SUPPORT
ULYS REQUESTED SUPPORT
VGR1 REQUESTED SUPPORT
WIND REQUESTED SUPPORT
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Resource Allocation Review
Requirements Analysis and Recommendations

2002 Weekly Contention Percent - 34BWG2
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Resource Allocation Review
Requirements Analysis and Recommendations

2002 - Contention Period #27 - 34BWG2
Mid-June - Early July (Weeks 24 - 27)

USER CONTENTION PASSES/WK
CAS CONJUNCTION 5 - 7
DSS NEGOTIATED MAINTENANCE, 6 HRS 1
MUSC ROUTINE SUPPORT, WK 27 2
SRTF ROUTINE SUPPORT, 1 HR 2 - 3
VGR1 NEGOTIATED SUPPORT, 8 HRS 7

USER RECOMMENDATIONS
CAS REQUESTED SUPPORT
DSS REDUCE SUPPORT TO 4 HRS (CAS, MUSC, SRTF)
MUSC REQUESTED SUPPORT
SRTF REQUESTED SUPPORT
VGR1 REDUCE 3 PASSES IN WK 27 TO 6 HRS (SRTF)
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Resource Allocation Review
Requirements Analysis and Recommendations

2002 Weekly Contention Percent - 26M
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Resource Allocation Review
Requirements Analysis and Recommendations

2002 - Contention Period #28 - 26M
January - March (Weeks 01 - 13)

USER CONTENTION PASSES/WK
ACE ROUTINE SUPPORT, DSS-16, 66, 3.5 HRS 7
CHDR ROUTINE SUPPORT, WK 1, 2 HRS 10
CLU2 ROUTINE SUPPORT, DSS-16, 46, 2 HRS 12 - 13
DSS MAINTENANCE, 6 - 8 HRS 3
GEOT ROUTINE SUPPORT, 1.1 HRS 21
POLR ROUTINE SUPPORT, 1 - 2 HRS 35
SOHO HSO SUPPORT, DSS-46, 66 12 - 14

USER RECOMMENDATIONS
ACE REQUESTED SUPPORT
CHDR REQUESTED SUPPORT
CLU2 REQUESTED SUPPORT
DSS REDUCE SUPPORT BY 2 HRS AT EACH ANTENNA (ALL USERS)
GEOT REQUESTED SUPPORT
POLR REQUESTED SUPPORT
SOHO REQUESTED SUPPORT
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Resource Allocation Review
Requirements Analysis and Recommendations

2002 - Contention Period #29 - 26M
Late April - Early December (Weeks 17, 21, 25, 33, 41, 45, 49)

USER CONTENTION PASSES/WK
CLU2 ROUTINE SUPPORT, DSS-16, 46, 2 HRS 12 - 13
DSS MAINTENANCE, 6 - 8 HRS 3
GEOT ROUTINE SUPPORT, 1.1 HRS 21
INTG ROUTINE SUPPORT, DSS-16, 7 HRS 6 - 7
POLR ROUTINE SUPPORT, 1 - 2 HRS 35
SOHO TSO AND ROUTINE SUPPORT, 1.6 - 8 HRS 23

USER RECOMMENDATIONS
CLU2 REQUESTED SUPPORT
DSS REDUCE DSS-46 TO 4 HRS AND DSS-66 TO 6 HRS (ALL USERS)
GEOT REQUESTED SUPPORT
INTG REQUESTED SUPPORT
POLR REQUESTED SUPPORT
SOHO MOVE 2 TSO PASSES TO DSS 24 IN ALL WEEKS EXCEPT WK 41;

IN WK 41 REDUCE 2 TSO SUPPORTS TO 4 HRS USING DSS-27 (INTG)
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Resource Allocation Review
Requirements Analysis and Recommendations

2002 - Contention Period #30 - 26M
Late June - Mid-July (Weeks 26 - 29)

USER CONTENTION PASSES/WK
DSS DSS-66 SERVO HYDRAULIC DRIVE REPLACEMENT (DOY 175 - 202)

ROUTINE MAINTENANCE, 6 - 8 HRS 3
CLU2 ROUTINE SUPPORT, DSS-16, 46, 2 HRS 12 - 13
GEOT ROUTINE SUPPORT, 1.1 HRS 21
INTG ROUTINE SUPPORT, DSS-16, 7 HRS 6 - 7
POLR ROUTINE SUPPORT, 1 - 2 HRS 35
SOHO TSO AND ROUTINE SUPPORT, 1.6 - 8 HRS 23

USER RECOMMENDATIONS
DSS DSS-66 REQUESTED DOWNTIME (DELETE ROUTINE MAINT)

AND REDUCE DSS-16 AND DSS-46 MAINTENANCE BY 2 HRS
CLU2 REQUESTED SUPPORT
GEOT REQUESTED SUPPORT USING DSS-16, 46, 34H
INTG REQUESTED SUPPORT
POLR REQUESTED SUPPORT USING DSS-16, 46
SOHO REQUESTED SUPPORT USING DSS-16, 27, 24, 46

DELETE TSO IN WK 29
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Resource Allocation Review
Requirements Analysis and Recommendations

2002 Weekly Contention Percent - 34HSB
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Resource Allocation Review
Requirements Analysis and Recommendations

2002 - Contention Period #31 DSS-27
January - March (Weeks 08 - 13)

USER CONTENTION PASSES/WK
DSS MAINTENANCE, 6 - 8 HRS 1
SOHO HSO SUPPORT 7

USER RECOMMENDATIONS
DSS REDUCE SUPPORT BY 2 HRS (SOHO)
SOHO REDUCE 1 PASS/WK TO 6 HRS (DSS)
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 Activities in Contention /
Recommendations
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 Weekly Contention Percent - 70M
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 - Contention Period #32 - DSS-63
Late July - Late August (Weeks 31 - 34)

USER CONTENTION PASSES/WK
DSS BALL-JOINT/PAD REFURBISHMENT DOWNTIME (DOY 209 - 236)
DSN ANTENNA CALIBRATION, WK 31 - 33 0 - 1
MAP ROUTINE SUPPORT, 45 MIN 7
RASA VLBA WCB (WK 32) AND RADIO STARS WCB (WK 33), 1

DSS-14/63, 8 - 14 HRS
SVLB SVLB AND RADA SUPPORT 4 - 5
VGR1 ROUTINE UPLINK, 2.5 HRS 0 - 1

USER RECOMMENDATION
DSS REQUESTED DOWNTIME (DELETE ROUTINE/BEARING MAINT)
DSN DELETE SUPPORT
MAP REQUESTED SUPPORT USING DSS-14 AND 43
RASA MOVE SUPPORT TO WK 30 AND 35
SVLB DELETE SUPPORT
VGR1 REQUESTED UPLINK SUPPORT USING DSS-14 OR 43
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 - Contention Period #33 - DSS-14
Late October - Early November (Week 46)

USER CONTENTION PASSES/WK
CNTR ROUTINE SUPPORT 0 - 1
DSS ROUTINE MAINTENANCE 2
GSSR ASTEROID 1990OS, 8 HRS 4

ASTEROID 1996GT, 5 HRS 3
MAP ROUTINE SUPPORT, 45 MIN 2 - 3
M01O MARS MAPPING SUPPORT 4 - 5
RASA PLANET R/AST AND M-WAVE SPECT, 9 HRS 2
SVLB ROUTINE SUPPORT 9
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 - Contention Period #33 - DSS-14
Late October - Early November (Week 46) (Continued)

USER RECOMMENDATION
CNTR REQUESTED SUPPORT USING DSS-63
DSS REDUCE TO ONE 6 HR MAINTENANCE SUPPORT (GSSR, M01O)
GSSR REQUESTED SUPPORT
MAP REQUESTED SUPPORT
M01O REQUESTED SUPPORT
RASA REDUCE TO 4 HRS (GSSR)
SVLB REQUESTED SUPPORT
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 Weekly Contention Percent - 34HEF
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 - Contention Period #34 - DSS-15
March - Mid-May (Weeks 10 - 18)

USER CONTENTION PASSES/WK
DSS ANTENNA CONTROLLER REPLACEMENT (DOY 062 - 124)
DSN CAT M&E, DSS 15/45, 15/65, WK 11 - 12, 17 - 18, 24 HRS 1

CLOCK SYNC, DSS-15/65, WK 10, 12, 14, 16, 18, 4 HRS 1
GODR ROUTINE SUPPORT DSS-14/15, WK 11, 13, AND 15 1
SGP CRUSTAL DYNAMICS M4, WK 17, 24 HRS 1
SRTF ROUTINE SUPPORT, 1 HR 2 - 3
SDU ROUTINE SUPPORT, 6 HRS 0 - 1
VGR1 DTR ARRAY, DSS-14/15, WK 18, 7 - 8 HRS 3 - 6
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 - Contention Period #34 - DSS-15
March - Mid-May (Weeks 10 - 18) (Continued)

USER RECOMMENDATION
DSS REQUESTED DOWNTIME (DELETE ROUTINE MAINTENANCE)
DSN MOVE CAT M&E SUPPORT TO WK 08 - 09 AND 19 - 20

DELETE OR MOVE CLOCK SYNCS OUTSIDE DOWNTIME WEEKS
GODR MOVE SUPPORT TO WK 19, 21, AND 23
SGP MOVE SUPPORT TO WK 20
SRTF REQUESTED SUPPORT USING DSS-25, 26, 45, 65, 34, 54
SDU REQUESTED SUPPORT USING DSS-45 AND 65
VGR1 REQUESTED SUPPORT USING DSS-14/25 OR DSS-14/26
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 - Contention Period #35 - 34HEF
June - Mid-July (Weeks 23 - 29)

USER CONTENTION PASSES/WK
CAS CONJUNCTION AND CRUISE, DSS-45, 65, 8 - 9 HRS 0 - 14
CNTR EARTH GRAVITY ASSIST, WK 28 - 29, 4 HRS 5 - 7
DSN CAT M&E, WK 23, 24, AND 29, 24 HRS 1
DSS MAINTENANCE, 6 - 8 HRS 3
M03L LAUNCH AND EARLY CRUISE 7 - 21
SGP CRUSTAL DYN M4, DSS-45, 65, WK 23, 27, 28, 24 HRS 1 - 2
SRTF ROUTINE SUPPORT, 1 HR 7
SDU TCM SUPPORT, 4 - 8 HRS 2 - 14
VGR1 ROUTINE SUPPORT, DSS-15, 65 7
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 - Contention Period #35 - 34HEF
June - Mid-July (Weeks 23 - 29) (Continued)

USER RECOMMENDATION
CAS REQUESTED SUPPORT
CNTR REQUESTED SUPPORT
DSN DELETE CAT M&E IN WK 23 - 24, AND MOVE WK 29 TO WK 31

(CAS, CNTR, M03L, SRTF)
DSS REDUCE MAINTENANCE AT EACH STATION TO 4 HRS

(CAS, CNTR, M03L, SRTF)
M03L REQUESTED SUPPORT
SGP DELETE SUPPORT IN WK 27 - 28 (CAS, CNTR, M03L, SDU)
SRTF REQUESTED SUPPORT
SDU REQUESTED SUPPORT
VGR1 REQUESTED SUPPORT
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 - Contention Period #36 - 34HEF
Early September - Late October (Weeks 37 - 43)

USER CONTENTION PASSES/WK
DSS DSS-45 ANTENNA CONTROLLER REPLACEMENT (DOY 251 - 299)

HOST COUNTRY, DSS-45, WK 37 AND 43, 12 HRS 1
CNTR ENCKE ENCOUNTER AND CRUISE, 4 - 8 HRS 6 - 7
DSN CAT M&E, DSS-15\45, 15\65, WK 41 - 42, 24 HRS 1
GODR ROUTINE SUPPORT, DSS-14/15, WK 38, 40, AND 42 1
M03L ROUTINE SUPPORT 7
SGP CRYSTAL DYN M4, DSS-45, WK 39 - 40, 24 HRS 1
SRTF ROUTINE SUPPORT, 1 HR 7
SDU P/WILD 2 AND CRUISE SUPPORT, 6 - 8 HRS 1
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 - Contention Period #36 - 34HEF
Early September - Late October (Weeks 37 - 43) (Continued)

USER RECOMMENDATION
DSS DSS-45 REQUESTED DOWNTIME (DELETE DSS-45 MAINT AND

HOST COUNTRY SUPPORT)
CNTR REQUESTED SUPPORT USING DSS-15, 65
DSN DELETE SUPPORT *
GODR REQUESTED SUPPORT
M03L REQUESTED SUPPORT USING DSS-15, 43, 65
SGP DELETE SUPPORT
SRTF REQUESTED SUPPORT USING DSS-15, 65, 25, 34, 54
SDU REQUESTED SUPPORT USING DSS-15, 65

Note:  deletion of DSN 15/65 CAT M&E is necessary to schedule other users
to these antennas
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 - Contention Period #37 - 34HEF
Mid-November (Week 46)

USER CONTENTION PASSES/WK
CAS ROUTINE SUPPORT, 8 - 9 HRS 1
CNTR ENCKE ENCOUNTER 21
DSN CLOCK SYNC, DSS-15/65, 4 HRS 1
DSS MAINTENANCE, 6 - 8 HRS 3
GODR ROUTINE SUPPORT, DSS-14/15 1
M03L TCM 10
SGP CRUSTAL DYNAMICS M4, DSS-45, 24 HRS 1
SRTF ROUTINE SUPPORT, 1 HR 7
SDU P/WILD 2 AND TCM SUPPORT, 4 - 8 HRS 4
VGR2 NEGOTIATED SUPPORT, DSS-45 5
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 - Contention Period #37 - 34HEF
Mid-November (Week 46) (Continued)

USER RECOMMENDATION
CAS REQUESTED SUPPORT
CNTR REDUCE 1 DSS-65 PASS 1 - 2 HRS FOR MAINTENANCE (DSS)
DSN REQUESTED SUPPORT
DSS REDUCE DSS-15 AND 65 MAINTENANCE TO 4 HRS (CNTR, SDU)
GODR REQUESTED SUPPORT
M03L MOVE SUPPORT TO DSS-25, 34, 54 (CNTR)
SGP MOVE SUPPORT TO WK 47 (CNTR)
SRTF REQUESTED SUPPORT USING DSS-25, 34, 54 (CNTR)
SDU REQUESTED SUPPORT
VGR2 REQUESTED SUPPORT
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 - Contention Period #38 - 34HEF
Late November - December (Weeks 48 - 52)

USER CONTENTION PASSES/WK
CAS GRAVITY WAVE AND CRUISE, DSS-45, 65, 9 HRS 1 - 15
CNTR ENCKE ENCOUNTER, WK 48 - 49 3 - 7
DSN CAT M&E, DSS-15\45, 65, WK 48 1 - 2

CLOCK SYNC, DSS-15/65, WK 48, 49 AND 52, 4 - 24 HRS
DSS MAINTENANCE, 6 - 8 HRS 3 - 4

HOST COUNTRY, DSS-45, WK 52, 6 - 12 HRS
GODR ROUTINE SUPPORT, DSS-14/15, WK 48, 50, AND 52 1
M03L APPROACH 14 - 21
SGP CRUSTAL DYN M4, DSS-45, 65, WK 49 - 51, 24 HRS 1
SRTF ROUTINE SUPPORT, 1 HR 7
SDU P/WILD AND TCM SUPPORT, 4 - 8 HRS 16



7/31/2000 FBL2.1 - 95

Resource Allocation Review
Requirements Analysis and Recommendations

2003 - Contention Period #38 - 34HEF
Late November - December (Weeks 48 - 52) (Continued)

USER RECOMMENDATION
CAS REDUCE DSS-65 SUPPORT IN WK 52 TO 6 - 7 HRS/PASS (M03L)
CNTR REQUESTED SUPPORT
DSN REQUESTED SUPPORT
DSS REDUCE DSS-15 MAINTENANCE TO 6 HRS AND DSS-45 AND 65

TO 4 HRS (M03L, SDU)
GODR REQUESTED SUPPORT
M03L REDUCE DSS-65 SUPPORT IN WK 52 TO 6 - 7 HRS/PASS (CAS)
SGP DELETE SUPPORT IN WK 51
SRTF MOVE SUPPORT TO THE 70M IN WK 48, 51 AND 52 (M03L)
SDU REQUESTED SUPPORT
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 Weekly Contention Percent - 34BWG1
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 - Contention Period #39 - 34BWG1
November - December (Weeks 50 - 52)

USER CONTENTION PASSES/WK
CHDR ROUTINE SUPPORT, 1 HR 21
CLU2 INTERFEROMETRY, DSS-16/24, 46/34, 1 HR 1
DSS MAINTENANCE, 6 - 8 HRS 3
MEO CAPTURE, 12 HRS 7
PLNB APPROACH AND CRUISE 10 - 11
SRTF ROUTINE SUPPORT, 1 HR 1 - 5
ULYS ROUTINE SUPPORT, DSS-24, 34, 5 - 8 HRS 11
VGR1 NEGOTIATED SUPPORT, DSS-34, 54, 4 HRS 7
VGR2 NEGOTIATED SUPPORT, DSS-34 7
WIND ROUTINE SUPPORT, 2.5 HRS 7
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 - Contention Period #39 - 34BWG1
November - December (Weeks 50 - 52) (Continued)

USER RECOMMENDATION
CHDR MOVE SUPPORT TO THE 26M (MEO, PLNB, VGR2, WIND)
CLU2 REQUESTED SUPPORT
DSS REQUESTED SUPPORT
MEO REDUCE TO 11 HRS/PASS (PLNB, SRTF)
PLNB REDUCE APPROACH SUPPORT TO 7 HRS/PASS (MEO, SRTF)
SRTF REQUESTED SUPPORT
ULYS REQUESTED SUPPORT
VGR1 DELETE SUPPORT, USE SCHEDULED 8 HR/DAY AT DSS-26

(SRTF, ULYS, VGR2, WIND)
VGR2 REQUESTED SUPPORT
WIND REQUESTED SUPPORT
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 Weekly Contention Percent - 26M
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USER CONTENTION PASSES/WK
CLU2 ROUTINE SUPPORT, 2 HRS 6
DSS MAINTENANCE, 6 - 8 HRS 3
GEOT ROUTINE SUPPORT, 1.1 HRS 21
INTG ROUTINE SUPPORT, DSS-16 7
LUNA ROUTINE SUPPORT, DSS-16, 66, 4 HRS 2 - 5
POLR ROUTINE SUPPORT, 1 - 2 HRS 35
SOHO TSO AND ROUTINE SUPPORT, 1.6 - 8 HRS 15 - 16
TDRS LAUNCH, WK 09 (DOY 060 - 061) 4

Resource Allocation Review
Requirements Analysis and Recommendations

2003 - Contention Period #40 - 26M
January - Late April (Weeks 01, 05, 09, 13, 17)
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USER RECOMMENDATION
CLU2 REQUESTED SUPPORT
DSS REDUCE SUPPORT TO 6 HRS/WK AT EACH STATION

(CLU2, INTG, LUNA, SOHO)
GEOT REQUESTED SUPPORT
INTG REQUESTED SUPPORT
LUNA REQUESTED SUPPORT
POLR REQUESTED SUPPORT
SOHO DELETE TSO SUPPORT IN WK 09 (TDRS)
TDRS REQUESTED SUPPORT

Resource Allocation Review
Requirements Analysis and Recommendations

2003 - Contention Period #40 - 26M
January - Late April (Weeks 01, 05, 09, 13, 17) (Continued)
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 - Contention Period #41 - DSS-16, 66
Mid-June - Mid-September (Weeks 25, 29, 33, 37)

USER CONTENTION PASSES/WK
CLU2 ROUTINE SUPPORT, DSS-16, 2 HRS 6
DSS MAINTENANCE 2
GEOT ROUTINE SUPPORT, 1.1 HRS 14
INTG ROUTINE SUPPORT, DSS-16 7
LUNA ROUTINE SUPPORT, DSS-16, 66, 4 HRS 2 - 6
POLR ROUTINE SUPPORT, 1-2 HRS 23 - 24
SOHO TSO AND ROUTINE SUPPORT, 1.6 - 8 HRS 15 - 16

USER RECOMMENDATION
CLU2 REQUESTED SUPPORT
DSS REDUCE TO 4 HRS/WK AT EACH STATION (CLU2, INTG, LUNA, SOHO)
GEOT REQUESTED SUPPORT
INTG REQUESTED SUPPORT
LUNA REQUESTED SUPPORT
POLR REQUESTED SUPPORT
SOHO SPLIT 5 TSO PASSES INTO TEN 4 HR SUPPORTS USING

DSS-14, 16 (CLU2, INTG, LUNA)
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 - Contention Period #42 - DSS-46, 66
Late September - Mid-December (Weeks 39 - 51)

USER CONTENTION PASSES/WK
CLU2 ROUTINE/INTERFEROMETRY SUPPORT, 1 - 2 HRS 6 - 7
DSS MAINTENANCE, 6 - 8 HRS 2
GEOT ROUTINE SUPPORT, 1.1 HRS 14
POLR ROUTINE SUPPORT, 1 - 2 HRS 23 - 24
SOHO HSO SUPPORT 14

USER RECOMMENDATION
CLU2 REQUESTED SUPPORT
DSS REDUCE MAINTENANCE AT EACH STATION BY 2 HRS/WK (SOHO)
GEOT REQUESTED SUPPORT
POLR REQUESTED SUPPORT
SOHO REQUESTED SUPPORT  
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 Weekly Contention Percent - 34HSB
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 - Contention Period #43 - DSS-27
Late September - Mid-December (Weeks 39 - 51)

USER CONTENTION PASSES/WK
DSS MAINTENANCE 1
SOHO HSO SUPPORT 7

USER RECOMMENDATION
DSS REDUCE MAINTENANCE TO 6 HRS (SOHO)
SOHO REQUESTED SUPPORT  
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Resource Allocation Review

Supporting Material

◆ Ongoing Users Negotiated Requirements

 Individual User Loading Profiles

◆ Resource Allocation Review Board Information

  Supplemental Yearly Information containing

      Major Events Timeline

User Loading Profiles

Monthly Subnet Support Projection

May be found on the RAPSO WWW Homepage at:

http://rapweb.jpl.nasa.gov
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Resource Allocation Review
Requirements Analysis and Recommendations

Contentions resolved prior to RARB Meeting

Subnet 2001 2002 2003
70M    5    1
34H    2     
34B1  11    1
34B2    5
34HSB    1    1    1
26M    2    3    3 
Totals   21   10    5


